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WESF PROJECT MEETING
825 Jadwin/Room 340
Hanford, Washington

April 22, 2004

9:00 a.m. to 9:30 a.m.

Agenda

I.	 Approval of March 18, 2004 WESF Project Meeting Minutes (Ecology/DOE-RL/FH)

II.	 Operational Status

III.	 Project Specific Issues
A. Cs/Sr project status
B. Part B Permit Application status
C. Status of Milestones

IV.	 General Discussions

V.	 Status of Actions

VI. New Action Items

VII: Next Project Managers Meeting



WESF PROJECT MEETING MINUTES
Project Managers Meeting

825 Jadwin/Room 340
Hanford, Washington

April 22, 2004

I.	 Approval of March 18, 2004 WESF Project Meeting Minutes (Ecology/DOE-RL/PH)

II.	 Operational Status (Fen Simmons FH)
• The G Cell window changeout was completed. The changeout generated one drum of lead-contaminated mixed

waste from the window gasket. The drum is currently sitting on the 90-day pad, and has until June 7, 2004 to be
shipped. It is anticipated the drum will be shipped in May 2004.

III.	 Project Specific Issues
A. Cs/Sr project status

Mr. Simmons reported there was no change in status. A lengthy discussion ensued regarding the milestone
associated with the cesium/strontium capsules which requires a determination to be made by June 2007 whether to
ship the capsules to Yucca Mountain. However, Yucca Mountain likely will not have a license in place for disposal
until 2010. It was agreed to continue tracking this issue by including it as a topic for discussion on the agenda.

B. Part B Permit Application status
The draft Part B has been submitted to Ecology.

C. Status of milestones
The 92-05 milestone was discussed above.

IV.	 General Discussions
A.	 There were no topics for general discussion.

V.	 Status of Actions (report attached)
A	 930 - Fluor will be submitting a performance incentive (PI) to RI, to proceed with the dry storage option; build the

pad and place the four empty storage containers on the pad by the end of FY04. If the PI is approved, the SEPA
checklist will be developed.

B. 933 - Deferred until 2005.
C. 973 - The draft Part B permit has been submitted to Ecology.
D. 1028 — DOE recommends moving the milestone since it cannot be met in 2007 due to permitting requirements at

Yucca Mountain. Ecology will let the milestone ride until 2006, then evaluate.

VI.	 New Action Items
A.	 No new action items.

VII.	 Next Project Managers Meeting
A.	 The next meeting was scheduled for May 27, 2004.



Environmental Request Information System
Task Status Report

Group by Facility
Fiftered on: Status = Open; Category = PMM

.Waste Encapsulation Storage Facility
Task ID:	 930 Task Lead: Simmons, Fen	 Develop concurrence on the SEPA checklist.

Waste Management Projecf/Waste Encapsulation Storage Facility 	 POC: Simmons, Fen

.Classification: Suspended
Category. PMM

Open Date: 7/24/2003

Due Date:
Closed Date:

Description: Develop concurrence on the SEPA checklist.

Date Status

4/22/2004 -	 Fluor will be submitting a performance incentive (PI) to RL to proceed with the dry storage option; build the pad and place
the four empty storage containers on the pad by the end of FY04. If the PI is approved, the SEPA checklist will be
developed.

3118/2004 Suspended until the letter is issued on dry storage: 	 -	 -
1214/2003 - Funding has been identified forthis project. Regarding the SEPA checklist, Fen Simmons will develop a schedule for the

supplemental analysis for presentation to Ecology
10129/2003 Activity will progress based on direction from RL
10/2/2003 This action will remain on hold indefinitely because there is no current funding for the dry storage project.
8/28/2003 Paul Dunigan has indicated a SEPA checklist is not required for a Supplemental Analysis. A scoping meeting will be

- scheduled and Ecology will be invited to attend the scoping meeting which will include the cultural resources and
'	 ecological resources review.'

7/24/2003 Action opened.

TaskdD:	 933	 - Task Lead: Simmons, Fen	 Provide updates on the M-092-01 milestone.
Waste Management ProjectfWaste Encapsulation Storage Facility	 POC: Simmons, Fen
Classification: Deferred
Category: PMM
Open Date: 812812003

Due Date:

Closed Date:

Description:. Provide updates on the M-092-01 milestone.	 -	 -	 -

Date Status

4122/2004 Deferred untl 2005.
3/18/2004 Defered
1214/2003 It was agreed to defer this action umi12005.
10129/2003 The facility upgrades contained in the milestone may be needed If the capsule movement is delayed until 2009, so the

milestone will remain open.
1012/2003 Any information that allows expediting the schedule will be provided to Ecology before the January 2004 workshop.

' 8/2812003 Acton opened.

Task ID:	 973 Task Lead:. Simmons, Fen	 Coordinate discussions on Part B permit application options.

' Waste Management Project/Waste Encapsulation Storage Facility 	 -	 POC: Simmons, Fen
Classification: Open
Category. ._PMM

,.	 Open Date: 10/2/2003

Due Date:
Closed Date:

Description: Coordinate discussions on Part B permit application options.

Date	 - Status

4/28/2004 The draft Part B permit has been submitted toEcology.
311812004 -	 The draft Part B is scheduled for transmittal to Ecology the week of 3/22.
12!4/2003 A meeting was scheduled with Ecology for January15, 2004 to discuss the Part Bpermit options.

" 10/29/2003 RLhas developed a second option that would make limited funding available through-fY2006. The project would ramp up
in FY2007 to complete the design and fabrication. This schedule will delay capsule movement start-up until; FY 2009.

1012/2003 Task opened.



Environmental Request Information System
Task Status Report

Task ID: 102E	 Task Lead: Simmons, Fen 	 Provide updates on milestone M-92-05.

Waste Management ProjectlWaste Encapsulation Storage Facility	 POC: Simmons, Fen
Classification: 	 Open
Category:	 PMM
Open Date:	 3/182004

Due Date:
Closed Date:

Description:	 Provide updates on milestone M-92-05.

Date	 Status

4/2212004	 DOE recommends moving the milestone since it 	 be met in 2007 due to permitting requirements at Yucca Mountain.
Ecology will let the milestone dde until 2006, then evaluate.

311812004	 Task opened.	 -



LTA

Project Managers Meeting
825 Jadwin/Room 340
Hanford, Washington

April 22, 2004

Attendance List

Name	 (7raani7ation	 Phone Numher	 MSIN

fir 3 L tv. 3zi^^-i ^1 ^- ^^ 371-1i^ T ^i-off

373`^E^v
36 -305 X35-1 F'

Qo^Gt EccCo` 77 6*" -3Q6 7

ioJy ll^eklAkiJS fl.©L 37&^ - x'4 8/ fl6 /S

r-14 3^3-0^3


	1.TIF
	2.TIF
	3.TIF
	4.TIF
	5.TIF
	6.TIF

